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Shutdown Projects

e |Injector Clean Room, Air Handling Units, and Chiller
System Installation
— Schedule 2 -12 Aug 04
- !_oggti)on - Injector Tunnel Area and Building 53 (outside and
inside
— Subcontractors: Webb, Clear Air Tech., Harris
— SOTR: Carroll Jones

e MCC Control Room Flooring, Painting, Fish Bowl
Walls, and HVAC

— Schedule 30 July — 18 Aug 04
e Floor Removal 30 July
e Floor Installation 3 —10 Aug
e Fishbowl walls and door ~ 18 Aug.
e Power outage TBD to install new panel

— Subcontractors — Specified Interior Products, Shoreline,
Doormation

— SOTR — Christine Snetter
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Hurricane Related Projects

e Accelerator Loop Generator
— Schedule - Starting during maintenance period
— Subcontractor: TBD
— Location - Service Bldgs Accelerator Loop
— SOTR: Paul Powers/ Bob Rice

— Safety Precautions

e Power outage up to 4 hours/location. Will be coordinated
around transformer maintenance outages and other work

e [nstall Tunnel Electrical Conduit
— Schedule — throughout maintenance period
— Location — Entire Tunnel
— Subcontractor TBD
— SOTR — Paul Powers / Bob Rice

— Safety Precautions
e Will involve running new conduit through tunnel penetrations

4 Science™®

EALINEN SN Office of _
-:* ¢ r:#f 280N C (,/ — s Thomas Jefferson National Accelerator Facility —ﬁ
\. = - _-.‘
Operated by the S th ster] U ties Research Association for the U.S. Department of Energy U.S. DEPARTMENT OF ENERGY



Hurricane Related Projects

e Tree Clearing for aboveground electric feeder
— Schedule 16 Aug — 3 Sep
— Location — South Site Boundary outside fence
— Subcontractor — Dominion Virginia Power
— SOTR — Paul Powers / Bob Rice
— Safety Precautions

e Work near lines performed during 16-18 Aug 40
MV A substation work
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Electrical Maintenance

e Transformer Maintenance
— Schedule 16-18 Aug, 26 Aug

— Locations effected - CHL, ESR, W5, N Linac, Physics
Storage Bldg., 97, 98

— Subcontractor: Harris Electric
— SOTR: Paul Powers / Bob Rice
— Safety Precautions
e Power Outages for each transformer 4-6 hours?
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Electrical Maintenance

e Relocate 40 MVA Phase Indicator
— Schedule 16-18 Aug
— Location 40 MV A Substation
— Subcontractor: Dominion Virginia Power
— SOTR Paul Powers / Bob Rice
— Safety Precautions
e Will utilize electric tie line from Test Lab
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Fire Protection Maintenance

e Hall B Fire Suppression Riser Reconfiguration
— Schedule - Flexible
— Location - Building 97 Basement Pump Room
— Subcontractor: Hiller System
— SOTR: Dave Kausch
— Safety Precaution:
e Suspend hot work in Hall B while suppression
capability Is impaired.
e Hall A Gas Shed Fire Suppression
— Schedule - Late in shutdown period
— Location - Building 101A vicinity
— Subcontractor: Hiller Systems
— SOTR: Dave Kausch
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Fire Protection Maintenance

e Accelerator Enclosure Fire Suppression System Piping
Internal Inspection and Cleaning

— Schedule - August 2 - 27

— Location - Tunnel and each access stair
— Subcontractor: Hiller Systems

— SOTR: Dave Kausch

— Safety Precautions:

e Suspension of hot work in sprinkler area while
suppression Is impaired.
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Fire Protection Maintenance

e End Station Fire Alarm Cabling to Building 91, 92 and 95
— Schedule - During Shutdown
— Location - Building 98 to Building 92
— Subcontractor: TBD
— SOTR: Dave Kausch
e (Cans Software/Hardware Upgrade
— Schedule - August 9 - 13
— Location - MCC and Post 2
— Subcontractor: ACTCOM (Conceps)
— SOTR: Dave Kausch

— Safety Precaution:

e Dave Kausch will coordinate a fire watch any time the central
monitoring capability is not functional
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Mechanical Maintenance

e Cooling Tower Preventive Maintenance

— Location - Buildings 14, 44, 65, 93, and 102 (ESR

Cooling Tower)

e Accelerator Service Building Preventive Maintenance

e Hall A, B, and C Mechanical Preventive Maintenance

— Schedule — Throughout period
— Subcontractor: MRI
— SOTR: Carroll Jones:
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Mechanical Maintenance

e North Linac LCW System Leak Repair
— Schedule — 11-13 Aug
— Location - Building 67
— Subcontractor: MRI
— SOTR: Carroll Jones

e Beam Dump Cooling Preventive Maintenance
— Location - Buildings 91 and 95
— Subcontractor: MRI & Honeywell
— SOTR: Carroll Jones
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Shutdown Facilities Maintenance

 Roofing West ARC Service Bldgs.
— Schedule ~ Finish Next 2-3 weeks pending weather
— Location — Bldg. Nos. 40, 45, 56, and 68
— Subcontractor: PUFF
— SOTR: Suresh Chandra

— Safety Precautions
e Road will be closed to large vehicles adjacent to 40 & 56.
e Will be using Physics Storage Bldg parking for 68

e Concrete Crack Injection
— Schedule - Throughout period
— Location — FEL, Hall A, Hall C, & Tunnel
— Subcontractor: Compass
— SOTR: Ken Boyes
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Material Handling Maintenance

e Injector Service Building Hoist Frequency Drive
Installation -

— Schedule - August 6-20

— Location - Injector Service Building 53 west end
— Subcontractor: Foley Material Handling

— SOTR: Dave Kausch
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Inspections

e Crane Inspection (Annual)
— Schedule - 16 — 20 August

— Location - Building NAB, SAB, CHL, 98, Hall A, Hall
B, Hall C, ESR and 53

— Subcontractor: Foley Material Handling
— SOTR: Dave Kausch
e Pressure Vessel Inspection —

— Schedule - Various days throughout the shutdown
period

— Location - NAB, SAB, CHL, ESR, 98, Hall B Gas
Shed, Hall A, Hall B, Hall C, 91, 92, 95

— Subcontractor: Hartford Steam Boiler Co.
— SOTR: Dave Kausch

. vw...v.%9v."
f ‘ Office of
-:* C/# Eg !’ ;—Thomas Jefferson National Accelerator Facility —ﬁ Sc;ence

Opera dbth h Univ s Research Ass n for the U.S. Department of Energy



CEBAF Center Addition

e Construction Fence Being
Installed. Site to be

restricted effective 31 Jul 04 TN E

e Pedestrian traffic rerouted to
end of Wing A.

e Will install plywood over
dining area windows

e Tree removal and earthwork
to begin 2 Aug 04

e Current completion date 10
Oct 05
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